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ESTIMATE RUN 05/26/2021

ESTIMATE SUMMARY 16:26:14

CONTID: C22024R        ESTIMATE NO: 0002 PROG 2005

PCN: 22024R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 MP 126.4-128.19 PERCENT TIME:

PROJECT NO: NHPP1602-167                  

US 160 MP 126 TO 129 WL CROSSI

NAME OF ROAD:  

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,117,664.53 PARTICIPATING $ $ 662,357.41

AWARD PROJECT AMT: 7,975,169.43 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,494.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.26

WORK DAYS

WORK DAYS

17.35%

6,709,590.38

662,357.41

662,357.41

647,862.69

$

$

$

$

1,408,074.15

0.00

1,408,074.15

0.00

1,408,074.15

-31,490.22

0.00

1,376,583.93

0.00

AMOUNT DUE 1,376,583.93 647,862.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 647,862.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

48.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/15/202105/22/2021

09/17/2020

09/28/2020

10/15/2020

03/15/2021
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PCN: 22024R-BID   ESTIMATE RUN 05/26/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.100

0.400

201-00000  
 

50,000.000.500

40,000.00

1.000

L S 

100,000.00000

0010 *Removal of Pipe 0.000

141.000

202-00035  
 

1,036.35141.000

1,036.35

321.000

LF  

7.35000

0015 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

99.000

EACH

7.35000

0020 *Removal of Asphalt Mat 287.000

342.000

202-00220  
 

33,148.30629.000

18,023.40

1,860.000

SY  

52.70000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,000.000

SY  

11.25000

0030 *Removal of Pavement Marking 7,150.000

0.000

202-00250  
 

22,522.507,150.000

0.00

7,150.000

SF  

3.15000

0035 Removal of Ground Sign 10.000

0.000

202-00810  
 

1,368.0010.000

0.00

28.000

EACH

136.80000

0040 *Removal of Fence 0.000

3,703.000

202-01000  
 

2,036.653,703.000

2,036.65

17,602.000

LF  

0.55000

0045 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

1.000

EACH

263.10000

0050 *Removal of Guardrail Type 3 0.000

1,150.000

202-01130  
 

4,140.001,150.000

4,140.00

1,150.000

LF  

3.60000

0055 *Removal of End Anchorage 0.000

2.000

202-01300  
 

684.002.000

684.00

2.000

EACH

342.00000
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PCN: 22024R-BID   ESTIMATE RUN 05/26/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

9,174.20000

0065 *Unclassified Excavation (Complete In Place) 1,203.000

2,657.000

203-00010  
 

58,865.003,860.000

40,519.25

14,362.000

CY  

15.25000

0070 *Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

100.000

CY  

34.70000

0075 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

148.90000

0080 Potholing 1.500

6.000

203-01597  
 

1,079.257.500

863.40

80.000

HOUR

143.90000

0085 *Structure Excavation 0.000

102.000

206-00000  
 

591.60102.000

591.60

239.000

CY  

5.80000

0090 *Structure Backfill (Flow-Fill) 0.000

63.000

206-00065  
 

12,140.1063.000

12,140.10

150.000

CY  

192.70000

0095 *Bed Course Material 0.000

0.000

206-01000  
 

0.000.000

0.00

11.000

CY  

47.35000

0100 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,218.000

CY  

2.55000

0105 *Stockpile Topsoil 365.000

481.000

207-00210  
 

1,438.20846.000

817.70

2,218.000

CY  

1.70000

0110 *Erosion Log Type 1 (12 Inch) 3,478.000

769.000

208-00002  
 

23,995.554,247.000

4,344.85

17,100.000

LF  

5.65000
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PCN: 22024R-BID   ESTIMATE RUN 05/26/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 5,693.000

0.000

208-00020  
 

28,749.655,693.000

0.00

5,693.000

LF  

5.05000

0120 *Aggregate Bag 24.000

40.000

208-00035  
 

748.8064.000

468.00

125.000

LF  

11.70000

0125 Concrete Washout Structure 1.000

0.000

208-00045  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0130 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,907.701.000

0.00

1.000

EACH

3,907.70000

0135 Construction Mat 0.000

0.000

208-00082  
 

0.000.000

0.00

200.000

SF  

24.15000

0140 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

40.25000

0145 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

606.604.000

0.00

20.000

HOUR

151.65000

0150 *Erosion Control Management 4.000

7.000

208-00207  
 

4,698.6511.000

2,990.05

27.000

DAY 

427.15000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

12.000

ACRE

1,433.80000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

12.000

ACRE

525.05000

0165 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

12.000

ACRE

1,280.90000
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PCN: 22024R-BID   ESTIMATE RUN 05/26/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,300.000

LB  

2.25000

0175 *Evergreen Tree (4 Foot) (Ball and Burlap) 0.000

0.000

214-00504  
 

0.000.000

0.00

12.000

EACH

608.20000

0180 Geocell Cellular Confinement System 0.000

0.000

216-00070  
 

0.000.000

0.00

359.000

SY  

45.25000

0185 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

4,226.000

SY  

3.95000

0190 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

440.000

SY  

6.65000

0195 *Wildlife Biologist 5.000

4.500

240-00000  
 

1,237.389.500

586.13

40.000

HOUR

130.25000

0200 *Aggregate Base Course (Class 2) 1,843.330

1,506.190

304-02000  
 

76,369.063,349.520

34,341.13

15,000.000

TON 

22.80000

0205 *Aggregate Base Course (Class 6) 515.030

374.450

304-06000  
 

25,394.65889.480

10,690.55

2,500.000

TON 

28.55000

0210 *Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3,171.000

TON 

23.15000

0215 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

250.000

TON 

213.80000

0220 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

7,000.000

TON 

116.05000
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PCN: 22024R-BID   ESTIMATE RUN 05/26/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

4,145.000

GAL 

2.75000

0230 Geotextile (Weed Barrier) 0.000

0.000

420-00200  
 

0.000.000

0.00

359.000

SY  

1.60000

0235 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

60.000

CY  

94.70000

0240 Concrete Lined Ditch 0.000

0.000

507-00550  
 

0.000.000

0.00

210.000

LF  

28.00000

0245 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

3.000

CY  

500.00000

0250 *18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

0.000.000

0.00

16.000

LF  

215.70000

0255 *36 Inch Reinforced Concrete Pipe 0.000

120.000

603-01360  
 

32,832.00120.000

32,832.00

286.000

LF  

273.60000

0260 *18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

2.000

EACH

1,894.10000

0265 *36 Inch Reinforced Concrete End Section 0.000

1.000

603-05036  
 

2,420.301.000

2,420.30

3.000

EACH

2,420.30000

0270 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

2,975.000

LF  

21.05000

0275 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

420.000

LF  

107.65000
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PCN: 22024R-BID   ESTIMATE RUN 05/26/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

3,209.50000

0285 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

12.000

EACH

2,857.00000

0290 *End Post (Special) 0.000

6.000

607-00015  
 

4,419.606.000

4,419.60

35.000

EACH

736.60000

0295 *Corner and Line Brace Post (Special) 0.000

35.500

607-00020  
 

26,149.3035.500

26,149.30

90.000

EACH

736.60000

0300 *Fence Deer 0.000

877.000

607-11350  
 

9,471.60877.000

9,471.60

14,958.000

LF  

10.80000

0305 *Fence (Plastic) 108.000

0.000

607-11525  
 

567.00108.000

0.00

108.000

LF  

5.25000

0310 *Deer Gate 12 Foot 0.000

0.000

607-60000  
 

0.000.000

0.00

1.000

EACH

1,946.80000

0315 *Deer Gate 16 foot 0.000

0.000

607-60000  
 

0.000.000

0.00

5.000

EACH

1,946.80000

0320 *Deer Gate 3 foot 0.000

0.000

607-60000  
 

0.000.000

0.00

4.000

EACH

1,631.10000

0325 *Game Ramp 0.000

0.000

607-60002  
 

0.000.000

0.00

14.000

EACH

7,181.90000

0330 32 Foot Deer Guard 0.000

0.000

611-00033  
 

0.000.000

0.00

1.000

EACH

123,000.00000
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PCN: 22024R-BID   ESTIMATE RUN 05/26/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

40.000

EACH

25.25000

0340 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

40.000

EACH

30.50000

0345 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

16.000

EACH

36.85000

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

102.200

SF  

17.90000

0355 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

201.000

SF  

23.15000

0360 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

138.000

LF  

10.00000

0365 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

12.000

EACH

105.25000

0370 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

203.000

LF  

21.05000

0375 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

18.000

EACH

263.10000

0380 *Detour 0.000

0.000

621-00430  
 

0.000.000

0.00

690.000

SY  

30.00000

0385 *Construction Surveying 0.260

0.170

625-00000  
 

32,250.000.430

12,750.00

1.000

L S 

75,000.00000
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PCN: 22024R-BID   ESTIMATE RUN 05/26/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Mobilization 0.224

0.224

626-00000  
 

358,400.000.448

179,200.00

1.000

L S 

800,000.00000

0395 *Public Information Management (Tier III) 40.000

35.000

626-01113  
 

4,248.7575.000

1,982.75

300.000

DAY 

56.65000

0400 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

298.000

GAL 

26.20000

0405 *Pavement Marking Paint (High Build) Temporary 38.000

0.000

627-00013  
 

845.5038.000

0.00

163.000

GAL 

22.25000

0410 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

586.000

SF  

22.25000

0415 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

24.000

SF  

26.10000

0420 Flagging 152.500

68.250

630-00000  
 

3,487.85220.750

1,078.35

2,000.000

HOUR

15.80000

0425 Traffic Control Inspection 10.000

11.000

630-00007  
 

1,680.0021.000

880.00

70.000

DAY 

80.00000

0430 Traffic Control Management 22.000

24.000

630-00012  
 

22,356.0046.000

11,664.00

165.000

DAY 

486.00000

0435 Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

382.302.000

0.00

4.000

EACH

191.15000

0440 Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

143.65000
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PCN: 22024R-BID   ESTIMATE RUN 05/26/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Construction Traffic Sign (Panel Size A) 3.500

0.000

630-80341  
 

236.083.500

0.00

38.000

EACH

67.45000

0450 Construction Traffic Sign (Panel Size B) 20.500

0.000

630-80342  
 

1,544.6820.500

0.00

78.000

EACH

75.35000

0455 Vertical Panel 14.000

13.000

630-80350  
 

1,669.9527.000

804.05

54.000

EACH

61.85000

0460 Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

0.000.000

0.00

6.000

EACH

50.60000

0465 Portable Message Sign Panel 1.500

0.000

630-80355  
 

9,944.251.500

0.00

3.000

EACH

6,629.50000

0470 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.000

630-80357  
 

1,136.500.500

0.00

2.000

EACH

2,273.00000

0475 Drum Channelizing Device 63.500

0.000

630-80360  
 

1,784.3563.500

0.00

127.000

EACH

28.10000

0480 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

28.10000

0485 Barrier (Temporary) 97.500

0.000

630-80370  
 

7,678.1397.500

0.00

500.000

LF  

78.75000

0490 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

500.000

EACH

10.10000

0495 Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

1.000

DAY 

2,899.10000
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PCN: 22024R-BID   ESTIMATE RUN 05/26/2021

PROJECT: NHPP1602-167                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

3,814.801.000

0.00

4.000

EACH

3,814.80000

0505 Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

22,500.000.500

0.00

1.000

EACH

45,000.00000

0510 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment 1,666.670

1,685.450

700-70016  
 

3,352.123,352.120

1,685.45

20,000.000

F A 

1.00000

0525 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0530 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0535 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0540 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0545 F/A SUIT Crossing Permit 0.000

0.000

700-70034  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0550 F/A TERO FEE 0.000

0.000

700-70035  
 

0.000.000

0.00

340,000.000

F A 

1.00000
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Water Control 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0560 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0565 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 911,929.05459,610.564,681,300.68CURRENT AMT0200 $ $ $

CAT NO0300 P-08-AH 

0570 *Structure Excavation 2,006.000

0.000

206-00000  
 

11,634.802,006.000

0.00

5,015.000

CY  

5.80000

0575 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

3,884.000

CY  

39.00000

0580 *Shoring (Area 1) 1.000

0.000

206-01781  
 

135,000.001.000

0.00

1.000

L S 

135,000.00000

0585 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

55,000.00000

0590 Pile Tip 24.000

0.000

502-00460  
 

5,400.0024.000

0.00

56.000

EACH

225.00000

0595 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

56.000

EACH

1.00000

0600 *Steel Piling (HP 14x89) 771.000

0.000

502-11489  
 

53,931.45771.000

0.00

2,294.000

LF  

69.95000
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NO.
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0300 P-08-AH 

0605 *Waterproofing (Membrane) 0.000

171.000

515-00120  
 

5,805.45171.000

5,805.45

460.000

SY  

33.95000

0610 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

4.300

CY  

500.00000

0615 *Concrete Class D (Box Culvert) 41.400

15.400

601-03030  
 

51,120.0056.800

13,860.00

143.000

CY  

900.00000

0620 *Reinforcing Steel (Epoxy Coated) 9,140.000

0.000

602-00020  
 

12,339.009,140.000

0.00

20,940.000

LB  

1.35000

0625 37x13 Foot Concrete 3-Sided Culvert (Precast) 0.000

31.000

603-73713  
 

178,250.0031.000

178,250.00

78.000

LF  

5,750.00000

0630 Culvert Headwall (3-Sided Culvert)(Type 2) 0.000

0.000

603-77002  
 

0.000.000

0.00

642.000

SF  

105.45000

0635 Culvert Wingwall (3-Sided Culvert)(Type 2) 0.000

0.000

603-77012  
 

0.000.000

0.00

2,341.000

SF  

51.40000

CAT 453,480.70197,915.451,354,946.60CURRENT AMT0300 $ $ $

CAT NO0301 P-08-AI 

0640 *Structure Excavation 0.000

833.000

206-00000  
 

4,831.40833.000

4,831.40

1,666.000

CY  

5.80000

0645 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

6,268.000

CY  

39.00000

0650 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

149.000

CY  

2.55000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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AMOUNT
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PERIOD
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CAT NO0301 P-08-AI 

0655 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,156.000

SY  

33.95000

0660 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

5.400

CY  

500.00000

0665 *Concrete Footing (Type 1) 0.000

0.000

601-14000  
 

0.000.000

0.00

200.000

LF  

800.00000

0670 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

476.000

SY  

16.60000

0675 Culvert Headwall (3-Sided Culvert)(Type 1) 0.000

0.000

603-77001  
 

0.000.000

0.00

1,408.000

SF  

65.15000

0680 Culvert Wingwall (3-Sided Culvert)(Type 1) 0.000

0.000

603-77011  
 

0.000.000

0.00

2,555.000

SF  

50.00000

0685 72 x 24 Foot Concrete 3-Sided Culvert (Precast) 0.000

0.000

603-77224  
 

0.000.000

0.00

100.000

LF  

13,500.00000

0690 *Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

162.000

LF  

60.25000

CAT 4,831.404,831.402,043,584.25CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Office (Class 2) 1.000

0.000

620-00002  
 

34,150.001.000

0.00

1.000

EACH

34,150.00000

0700 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

0.000

EACH

9,470.70000
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REF
NO.

ITEM
NO.
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CURRENT
QUANTITY/
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UNIT PRICE
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PERIOD
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CUMULATIVE
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0705 Sanitary Facility 1.000

0.000

620-00020  
 

3,683.001.000

0.00

1.000

EACH

3,683.00000

CAT 37,833.000.0037,833.00CURRENT AMT0400 $ $ $

$ 1,408,074.15662,357.41$8,117,664.53$CURRENT AMTPROJECT TOTAL


